## Approved For Release 2002/06/14 180961R000100160078-4

08A-0531-64

2 9 JAN 1964

MEMORANDUM FOR: Director of Logistics

Chief, Procurement Division RG GETTER PLEASE. ATTESTICK

SUBJECT

Contract 937 25X1A

RECORS NO. CLAS. MERT Deducte

25X1A

I. This is to advise that in accordance with the terms of Mass Contract 937, Task Order No. 2 with the OSA has received direct the following technical reports relative to Phase I:

3 each, copies of "Project 2069, Routhly Progress Report for Period 26 November 1953 to 31 December 1943"

3 sach, copies of "Contract 937, Task Order 2, Phase I Report"

2 each, copies of supplemental technical data and graphs

These reports are being analyzed by OSA personnel in preparation for the follow on work contemplated in Phase 2 under the Base Contract.

- 2. Additionally, it is advised that the contract con-clusion data for Phase I, under subject task order, should be extended from 28 January 1964 to 4 February 1964. No additional funding to the Base Contract is anticipated for the requested extension of Phase I efforts.
- i. In the interest of efficiency and continuity to the research effort now about to conclude under Phase I, it is suggested that preliminary steps be taken wherever possible to prepare for a quick transition into Phase 2 work under subject contract.

(Signed) Jack C. Ledford JACK C. LEDFORD Colonel USAF Assistant Director (Special Activities)

## Approved For Release 2002/06/(14) CIA-RDP81B00961R000100160078-4

25X1A

MD/OSA mem (27 Jan 64)

Distribution:
Original and 1 - ADDER

1 - AD/OSA
1 - D/FA/OSA
1 - D/TECH
1 - EAO/OSA
1 - MD/OSA
1 - CHRONO

1 - RB/OSA

S : JAN 1964